


Project: STM32WL Sensor Board – LoRa + ADC System
 Engineer: Caoilte Donohoe
 Version: Phase Gantt v1.5
 Last Updated: 2025-09-20
 Project Link: <https://github.com/CDonohoe-Designs/STM32WL-LoRa-Sensor-Board-Portfolio>

EVT/PVT/DVT Phase Gantt

Phase	Task	Duration (days)	% Complete	Start	Finish	Completed Days	Progress Days	Planned Days
EVT	Research & Simulation (LTspice + Python)	10	100	2025-08-29	2025-09-08	10		0
EVT	Schematic (Altium)	7	100	2025-09-09	2025-09-16	7		0
EVT	PCB Layout (Altium)	10	100	2025-09-17	2025-09-27	10		0
EVT	Layout Rev A (Done)	5	100	2025-09-28	2025-09-20	5		0
EVT	Gerbers Released (Milestone)	2	50	2025-09-21	2025-09-23	0	1	0
EVT	EVT#1 Fab & Assembly	14	0	2025-09-24	2025-10-08	0		14
EVT	Bring-up (Power, MCU, AFE)	7	0	2025-10-09	2025-10-16	0		7
EVT	EVT Complete (Milestone)	0	0	2025-10-17	2025-10-17	0		0
DVT	Rev B Freeze	5	0	2025-10-18	2025-10-23	0		5
DVT	DVT#1 Build	14	0	2025-10-24	2025-11-07	0		14
DVT	EMC Pre-Scan	5	0	2025-11-08	2025-11-13	0		5
DVT	Test Fixture Design	10	0	2025-11-14	2025-11-24	0		10
DVT	DVT Complete (Milestone)	0	0	2025-11-25	2025-11-25	0		0
PVT	Pilot Build (50 units)	14	0	2025-11-26	2025-12-10	0		14
PVT	Formal Compliance CE/FCC/ETSI	10	0	2025-12-11	2025-12-21	0		10
PVT	Fixture Validation in Factory	5	0	2025-12-22	2025-12-27	0		5
PVT	PVT Complete (Milestone)	0	0	2025-12-28	2025-12-28	0		0
Launch	GA Release	0	0	2025-12-29	2025-12-29	0		0



EVT/DVT/PVT Phase Gantt ---Details

Phase

Details

Project: STM32WL Sensor Board – LoRa + ADC System

Engineer: Caoilte Donohoe

Version: Phase Gantt v1.5

Last Updated: 2025-09-20

Project Link: <https://github.com/CDonohoe-Designs/STM32WL-LoRa-Sensor-Board-Portfolio>

EVT (Engineering Validation Test) Purpose: Prove the design concept works electrically and functionally.

Research & Simulation (LTspice + Python)
Schematic (Altium)
PCB Layout (Altium)
Layout Rev A (Done)
Gerbers Released (Milestone, 50% In Progress)
EVT#1 Fab & Assembly
Bring-up (Power, MCU, AFE)
EVT Complete (Milestone)

DVT (Design Validation Test): Purpose: Design refinement — post-EVT fixes, compliance prep, and manufacturability.

Rev B Freeze
DVT#1 Build
EMC Pre-Scan
Test Fixture Design
DVT Complete (Milestone)

PVT (Production Validation Test): Purpose: Prove manufacturability at scale and ensure compliance before launch.

Pilot Build (50 units)
Formal Compliance CE/FCC/ETSI
Fixture Validation in Factory
PVT Complete (Milestone)

Launch: Purpose: Market release milestone.

GA Release (General Availability)